

Digital Payments Modernization – Weekly Project Review

Meeting Details

Meeting ID: PM-2026-36 | Date: 04 September 2026 | Participants: Payments Engineering, Architecture, QA, Integration and Security

Status

API Gateway integration is complete. Payment Orchestrator development is progressing. Fraud-service integration has started. End-to-end testing preparation is underway.

Decisions

Use asynchronous events for notification processing. Keep the Core Banking Adapter as the single integration boundary to the legacy core platform.

Progress

Architecture completed the revised logical component model. Engineering completed the initial payment-state implementation. QA prepared initial end-to-end scenarios.

Risks

Core-banking test-environment availability may affect integration testing. Performance-test data preparation is behind schedule.

Actions

Architecture: publish updated diagram. QA: finalize end-to-end scenarios. Integration: confirm test environment. Security: review API authentication configuration.

Dependencies

Core-banking test environment, fraud-service endpoint, performance test data and security review.

Next Review

Focus on integration readiness, open risks, testing and security sign-off.